

Status

Herald — Status

Table of contents

Project phase

Specification

Implementation

Operations

Risk surface

Closed risks

Herald — Status

Field	Value
Revision	7
Created	2026-05-20
Last modified	2026-05-20
Status	active
Status summary	Foundation M1 + M2 + M3 all landed + HRD-010 commons_storage live wiring closed. M1: commons_constitution (14 files, ~2.9k LOC) — Evaluator + Registry + 12 emit helpers + BundleHash + ModeLadder + ConstitutionStore + MemoryBus + Runner + CloudEvents v1.0 adapter. M2 (commit c8eed7e): Postgres backends with live RLS-tenant-isolation proof. M3 (commit 21593e6): Gin REST surface + 4 M3 submodules + LIVE pherald serve accepting HTTP on :24791. HRD-010 (commits 82ea82d..13cea69): pgx pool + RLS-enforcing WithTenantContext (discovered + fixed a production RLS-bypass bug — the E14 falsifiability test caught the bootstrap-superuser-bypasses-FORCE-RLS class of bluff before it shipped) + queue (digital.vasic.background bound via pgxTaskRepository) + Redis

Field	Value
	(digital.vasic.cache) + pherald migrate up/status/down/validate CLI + Models/Concurrency submodules added. Anti-bluff regime: e2e_bluff_hunt.sh now 18/18 PASS against real services (was 14 — added E14/E15/E16 storage invariants in commit 13cea69); audit_antibluff.sh 14/14 PASS; inheritance gate 15/15 PASS.
Issues	HRD-008, HRD-011, HRD-012, HRD-015, HRD-016, HRD-018 (in progress), HRD-019..HRD-028, HRD-029..HRD-056, HRD-081, HRD-085..HRD-090
Issues summary	see Issues.md — 51 open items spanning live channel integrations (HRD-011/012), REST surface (HRD-016), §42 constitution bindings (HRD-018..028), §43 command- catalogue (HRD-029..056), HRD-081 (containers podman-compose adapter refinement), and HRD-085..090 (queue-repository stub-completion surface opened during HRD-010).
Fixed	HRD-001..HRD-007, HRD-009, HRD-009b, HRD-010, HRD-013, HRD-014, HRD-017, HRD-080
Fixed summary	see Fixed.md
Continuation	HRD-010 closed; live channel integrations next. Priority order: HRD-008 (operator quickstart e2e validation) → HRD-011/012 (Telegram + Claude Code live) → HRD-085..090 (queue-repository stub completion) → §42 constitution-binding rollout (HRD-018..028) → §43 command catalogue (HRD-029..056). Each milestone followed by multi-mirror push + full anti-bluff verification (audit + gate + e2e bluff-hunt).

Table of contents

- [Project phase](#)
- [Specification](#)
- [Implementation](#)
- [Operations](#)
- [Risk surface](#)

Project phase

Implementation-r1, Foundation complete. Spec V3 r6 is active, the Go module foundation compiles, all three Foundation milestones (M1/M2/M3) have landed, and the §107 end-user-usability covenant is now explicit in Herald's three root docs + gate (added 2026-05-20). The remaining cycle is wiring live channel integrations and validating the §26.5 quickstart end-to-end on operator hardware.

Specification

- **Active spec:** docs/specs/mvp/specification.V3.md (Revision 7, ~4300 lines).
- **Archived specs:** V1 + V2 in docs/specs/mvp/archive/ (frozen).
- **Recent sections:** §37 Tracker-doc change events; §38 Workable-item announcement contract; §39 Message presentation + Herald Canonical Template; §40 Documentation + 15 named test challenges; §41 REST API surface (Gin Gonic); §42 Constitution-binding integration; §43 Constitution-derived flavor commands (27 entries → HRD-029..HRD-056); §44 Foundation implementation contract.
- **Spec-change rule:** §23 + HERALD_CONSTITUTION §106 + I7 gate — green throughout.
- **End-user-usability covenant:** HERALD_CONSTITUTION §107 + I8 gate (added 2026-05-20) — green; paired §1.1 mutation meta-test in tests/test_i8_usability_meta.sh (5/5 PASS).

Implementation

Module	Status	Notes
commons (L0)	✅ landed	§11.0 types + Clock + UUIDv7 + DefaultBranding; tests pass.
commons_prefix	✅ landed	§8.2 algorithm + 5 test functions; tests pass. 14 files, ~2.9k LOC — Evaluator + Registry + 12 emit helpers + BundleHash +
commons_constitution	✅ landed (M1)	ModeLadder + ConstitutionStore + MemoryBus + Runner + CloudEvents v1.0 adapter; all green under <code>go test -race</code> .
commons_messaging (L1)	partial	null:// adapter fully working; Telegram + Claude Code stubs in place (HRD-011/012 for live wiring).

Module	Status	Notes
commons_storage (L1)	✅ landed (M2 + HRD-010)	9 SQL migrations embedded; pgx pool + RLS-enforcing WithTenantContext live (commit c8168ec); HRD-010 (commits 82ea82d..13cea69) wired queue (digital.vasic.background → pgxTaskRepository) + Redis (digital.vasic.cache) + the pherald migrate up/status/down/validate CLI. The §107 covenant proved its worth here: the E14 RLS falsifiability test caught (and the implementer fixed) a real production RLS-bypass bug where the bootstrap PG superuser silently bypassed FORCE ROW LEVEL SECURITY. HRD-085..090 opened to track the remaining 16 pgxTaskRepository methods returning ErrUnsupported.
commons_infra	✅ landed	QuickstartBoot + WithTenantContext + on-demand container orchestration via containers/.
pherald (CLI)	✅ partial (M3)	Cobra root + version + serve (live HTTP on :24791, /v1/healthz, /v1/readyz, /v1/events, /metrics) , commit 21593e6. send/doctor/migrate/subscriber/deadletter stubbed with HRD pointers.
Other flavors (sherald/bherald/cherald/rherald/iherald/scherald)	not started	scaffold once HRD-018..028 §42 binding rollout begins.

Operations

- **Repo hygiene:** main only; four-mirror fan-out proven across spec + Foundation M1/M2/M3 + anti-bluff infra + §107 covenant landing.
- **Constitution inheritance gate: 15 PASS / 0 FAIL** (was 12; I8a/b/c added 2026-05-20 for §107 covenant).
- **Anti-bluff audit: 14 PASS / 0 FAIL** (was 13; I8 paired meta-test added).
- **CodeGraph validate:** 7 PASS / 0 FAIL.
- **E2E bluff-hunt against real services: 18 PASS / 0 FAIL** (was 14; HRD-010 added E14 live-RLS-isolation + E15 live-queue-enqueue/dequeue + E16 live-Redis-TTL-round-trip in commit 13cea69) — builds pherald, starts real Gin server, hits live /v1/* endpoints, boots real Postgres + Redis containers via containers/ submodule, runs M2 RLS integration tests + HRD-010 storage tests against the live stack, SIGTERM-graceful-shutdowns. This is the canonical §107 evidence per Herald §107.
- **Submodules:** 12 vendored — 11 Helix-stack capability modules under submodules/ (auth, background, cache, config, database, eventbus, middleware, observability, recovery, plus Models + Concurrency added during HRD-010) referenced via replace directives in consuming go.mod files, NOT via go.work; plus containers/ (runtime auto-detection + on-demand container boot, consumed directly by Foundation tests + pherald doctor). All 12 carry the §11.4 anti-bluff anchor.
- **Build / test toolchain:** Go 1.25+ (verified on 1.26 per CLAUDE.md), Pandoc 3.9, WeasyPrint 66, Podman 5.8 — verified locally.

Risk surface

- **Submodule-catalogue discovery (operator mandate 2026-05-20).** Every new HRD MUST carry a Catalogue-Check: reuse|extend|no-match <org/ repo>@<sha> line per Universal §11.4.74. New HRDs (HRD-029..056 §43 catalogue) currently default to TBD pending operator review.
- **Versioning discipline (operator mandate 2026-05-20).** Minor changes bump secondary version, major bump primary. Currently at V3 r6→r7 within the V3 series; a full V4 rewrite is reserved for a primary-version jump.
- **Live channel integrations untested at runtime.** HRD-011 (Telegram telebot live) + HRD-012 (Claude Code c_lauude --resume live) require operator-supplied credentials per docs/CONTINUATION.md. The §107 covenant blocks claims of “done” on these until end-user evidence is captured.
- **HRD-008 operator-side quickstart not yet validated end-to-end on a fresh laptop.** The compose stack works in dev; operator hardware validation is the next concrete §107 evidence point.
- **No CI yet.** No GitHub Actions / GitLab CI / etc. Operator runs scripts/ e2e_bluff_hunt.sh manually for now — that script IS the local CI surrogate.

Closed risks

- **Production RLS-bypass bug (closed 2026-05-20 during HRD-010 step 3, commit 5c1c022).** Until that commit, commons_infra.WithTenantContext set the tenant GUC but ROW LEVEL SECURITY was not FORCED on the targeted tables — and the bootstrap PG user used in tests was a superuser, which bypasses RLS regardless. The E14 falsifiability test (real Postgres, cross-tenant SELECT must return EXACTLY 0 rows from the other tenant) caught the bluff

before any live deployment. Fix: switched the application connection to a non-superuser role + ran ALTER TABLE ... FORCE ROW LEVEL SECURITY in migration 000003. The §107 covenant directly prevented this from shipping; the lesson is “EXACT-N row count, never $\geq N$ ” for any isolation test.