

# Herald — Status

## Herald — Status

| Field          | Value                                                                                                                                                                                                                                                                     |
|----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Revision       | 3                                                                                                                                                                                                                                                                         |
| Created        | 2026-05-20                                                                                                                                                                                                                                                                |
| Last modified  | 2026-05-20                                                                                                                                                                                                                                                                |
| Status         | active                                                                                                                                                                                                                                                                    |
| Status summary | Spec V3 r5: §42 constitution-flavor binding catalogue (65 rule→flavor bindings + design from policy-as-code research) landed. HRD-018..HRD-028 opened for the implementation rollout. First-implementation cycle continues (HRD-008/-010/-011/-012/-015/-016 still open). |
| Issues         | HRD-008, HRD-010, HRD-011, HRD-012, HRD-015, HRD-016, HRD-018..HRD-028                                                                                                                                                                                                    |
| Issues summary | see <code>Issues.md</code>                                                                                                                                                                                                                                                |
| Fixed          | HRD-001..HRD-007, HRD-009, HRD-009b, HRD-013, HRD-014, HRD-017                                                                                                                                                                                                            |
| Fixed summary  | see <code>Fixed.md</code>                                                                                                                                                                                                                                                 |
| Continuation   | first up: HRD-018 commons constitution package (Evaluator + 12 event-emit helpers + bundle-hash captureer + mode-ladder config). Catalogue-Check survey before scaffolding (per Universal §11.4.74).                                                                      |

## Table of contents

- [Project phase](#)
- [Specification](#)
- [Implementation](#)
- [Operations](#)
- [Risk surface](#)

## Project phase

**Implementation-r1.** Spec V3 r4 is complete + the Go module foundation compiles. The remaining cycle is wiring live integrations and validating the §26.5 quickstart end-to-end.

## Specification

- **Active spec:** docs/specs/mvp/specification.V3.md (Revision 4, ~4300 lines).
- **Archived specs:** V1 + V2 in docs/specs/mvp/archive/ (frozen).
- **New sections this cycle:** §37 Tracker-doc change events; §38 Workable-item announcement contract; §39 Message presentation + Herald Canonical Template; §40 Documentation + 15 named test challenges; §41 REST API surface (Gin Gonic).
- **Spec-change rule:** §23 + HERALD\_CONSTITUTION §106 + I7 gate — green throughout.

## Implementation

| Module                              | Status      | Notes                                                                                                                       |
|-------------------------------------|-------------|-----------------------------------------------------------------------------------------------------------------------------|
| commons (L0)                        | ✓<br>landed | §11.0 types + Clock + UUIDv7 + DefaultBranding; tests pass.                                                                 |
| commons_prefix                      | ✓<br>landed | §8.2 algorithm + 5 test functions; tests pass.                                                                              |
| commons_messaging (L1)              | partial     | null:// adapter fully working; Telegram + Claude Code stubs in place.                                                       |
| commons_storage (L1)                | partial     | 9 SQL migrations embedded; pgx pool + River + Redis wiring pending HRD-010.                                                 |
| commons_security (L1)               | not started | spec §15 ready. HRD-018 follow-up.                                                                                          |
| commons_observability (L1)          | not started | OTel wiring per §17. HRD-019 follow-up.                                                                                     |
| commons_diary (L1)                  | not started | spec §19 — fsnotify + Pandoc-WeasyPrint sync. HRD-020 follow-up.                                                            |
| pherald (CLI)                       | partial     | Cobra root + version subcommand work end-to-end; serve/send/doctor/migrate/subscriber/deadletter stubbed with HRD pointers. |
| Other flavors (sherald/bherald/...) | not started | scaffold once pherald end-to-end runs the quickstart compose.                                                               |

## Operations

- **Repo hygiene:** main only; four-mirror fan-out proven across spec + Go-scaffold commits.

- **Constitution inheritance gate:** 12 PASS / 0 FAIL.
- **Submodules:** none yet (containers/ is a local directory in this commit; will migrate to vasic-digital/containers submodule when HRD-008 validation passes and the submodule is created).
- **Build / test toolchain:** Go 1.22+, Pandoc 3.9, WeasyPrint 66, Podman 5.8 — verified locally.

## Risk surface

- **Submodule-catalogue discovery (operator mandate 2026-05-20).** Before scaffolding more modules, Herald work MUST audit vasic-digital + HelixDevelopment orgs (GitHub + GitLab) for reusable Submodules — pending in the upcoming constitution-submodule mandate.
- **Versioning discipline (operator mandate 2026-05-20).** Minor changes bump secondary version, major bump primary. Currently we're at Revision 4 within V3; the next "minor" addition continues incrementing Revision; a full V4 rewrite is reserved for a primary-version jump.
- **Live integrations untested.** HRD-008 quickstart compose hasn't been verified end-to-end on a fresh laptop yet — that's the next concrete operator-driven validation.
- **Claude Code session model.** §33.2 anchor file pattern hasn't been validated against the live c laude binary yet; HRD-012 will deliver that evidence.
- **No CI yet.** No GitHub Actions / GitLab CI / etc. Operator runs `go test ./...` manually for now.