

Herald — Status

Herald — Status

- Table of contents
- Project phase
- Specification
- Implementation
- Operations
- Risk surface

Herald — Status

Field	Value
Revision	6
Created	2026-05-20
Last modified	2026-05-20
Status	active
Status summary	Foundation M1 + M2 + M3 all landed. M1: commons_constitution (14 files, ~2.9k LOC) — Evaluator + Registry + 12 emit helpers + BundleHash + ModeLadder + ConstitutionStore + MemoryBus + Runner + CloudEvents v1.0 adapter. M2 (commit c8eed7e): Postgres backends with live RLS-tenant-isolation proof. M3 (commit 21593e6): Gin REST surface + 4 M3 submodules + LIVE pherald serve accepting HTTP on :24791. Anti-bluff regime now complete: e2e_bluff_hunt.sh 14/14 PASS against real services (commit 92ecdc6); audit_antibluff.sh 14/14 PASS (was 13 — added I8 meta-test for §107 covenant on 2026-05-20); inheritance gate 15/15 PASS (was 12 — added I8a/b/c).
Issues	HRD-008, HRD-010, HRD-011, HRD-012, HRD-015, HRD-016, HRD-018 (in_progress),

Field	Value
Issues summary	HRD-019..HRD-028, HRD-029..HRD-056, HRD-081 see <code>Issues.md</code> — 45 open items spanning live channel integrations (HRD-010..012), REST surface (HRD-016), §42 constitution bindings (HRD-018..028), §43 command- catalogue (HRD-029..056), and HRD-081 (containers podman- compose adapter refinement).
Fixed	HRD-001..HRD-007, HRD-009, HRD-009b, HRD-013, HRD-014, HRD-017
Fixed summary	see <code>Fixed.md</code>
Continuation	Foundation complete; live integrations next. Priority order: HRD-008 (operator quickstart e2e validation) → HRD-011/012 (Telegram + Claude Code live) → HRD-010 (commons_storage live pgx/River/ Redis wiring) → §42 constitution- binding rollout (HRD-018..028) → §43 command catalogue (HRD-029..056). Each milestone followed by multi- mirror push + full anti-bluff verification (audit + gate + e2e bluff- hunt).

Table of contents

- [Project phase](#)
- [Specification](#)
- [Implementation](#)
- [Operations](#)
- [Risk surface](#)

Project phase

Implementation-r1, Foundation complete. Spec V3 r6 is active, the Go module foundation compiles, all three Foundation milestones (M1/M2/M3) have landed, and the §107 end-user-usability covenant is now explicit in Herald's three root docs + gate (added 2026-05-20). The remaining cycle is wiring live channel integrations and validating the §26.5 quickstart end-to-end on operator hardware.

Specification

- **Active spec:** docs/specs/mvp/specification.V3.md (Revision 7, ~4300 lines).
- **Archived specs:** V1 + V2 in docs/specs/mvp/archive/ (frozen).
- **Recent sections:** §37 Tracker-doc change events; §38 Workable-item announcement contract; §39 Message presentation + Herald Canonical Template; §40 Documentation + 15 named test challenges; §41 REST API surface (Gin Gonic); §42 Constitution-binding integration; §43 Constitution-derived flavor commands (27 entries → HRD-029..HRD-056); §44 Foundation implementation contract.
- **Spec-change rule:** §23 + HERALD_CONSTITUTION §106 + I7 gate — green throughout.
- **End-user-usability covenant:** HERALD_CONSTITUTION §107 + I8 gate (added 2026-05-20) — green; paired §1.1 mutation meta-test in tests/test_i8_usability_meta.sh (5/5 PASS).

Implementation

Module	Status	Notes
commons (L0)	✅ landed	§11.0 types + Clock + UUIDv7 + DefaultBranding; tests pass.
commons_prefix	✅ landed	§8.2 algorithm + 5 test functions; tests pass. 14 files, ~2.9k LOC — Evaluator + Registry + 12 emit helpers + BundleHash + ModeLadder + ConstitutionStore + MemoryBus + Runner + CloudEvents v1.0 adapter; all green under <code>go test -race</code> .
commons_constitution	✅ landed (M1)	null:// adapter fully working; Telegram + Claude Code stubs in place (HRD-011/012 for live wiring).
commons_messaging (L1)	partial	9 SQL migrations embedded; pgx + RLS-tenant-isolation live (commit c8eed7e); River + Redis still to wire per HRD-010.
commons_storage (L1)	✅ landed (M2)	QuickstartBoot + WithTenantContext + on-demand container
commons_infra	✅ landed	

Module	Status	Notes
		orchestration via containers/.
pherald (CLI)	✅ partial (M3)	Cobra root + version + serve (live HTTP on :24791, /v1/healthz, /v1/readyz, /v1/events, /metrics) , commit 21593e6. send/doctor/migrate/subscriber/deadletter stubbed with HRD pointers.
Other flavors (sherald/bherald/cherald/rherald/iherald/scherald)	not started	scaffold once HRD-018..028 §42 binding rollout begins.

Operations

- **Repo hygiene:** main only; four-mirror fan-out proven across spec + Foundation M1/M2/M3 + anti-bluff infra + §107 covenant landing.
- **Constitution inheritance gate: 15 PASS / 0 FAIL** (was 12; I8a/b/c added 2026-05-20 for §107 covenant).
- **Anti-bluff audit: 14 PASS / 0 FAIL** (was 13; I8 paired meta-test added).
- **CodeGraph validate:** 7 PASS / 0 FAIL.
- **E2E bluff-hunt against real services: 14 PASS / 0 FAIL** — builds pherald, starts real Gin server, hits live /v1/* endpoints, boots real Postgres container via containers/ submodule, runs M2 RLS integration tests, SIGTERM-graceful-shutdowns. This is the canonical §107 evidence per Herald §107.
- **Submodules:** 10 vendored — 9 Helix-stack capability modules under submodules/ (auth, background, cache, config, database, eventbus, middleware, observability, recovery) referenced via replace directives in consuming go.mod files, NOT via go.work; plus containers/ (runtime auto-detection + on-demand container boot, consumed directly by Foundation tests + pherald doctor). All 10 carry the §11.4 anti-bluff anchor.
- **Build / test toolchain:** Go 1.25+ (verified on 1.26 per CLAUDE.md), Pandoc 3.9, WeasyPrint 66, Podman 5.8 — verified locally.

Risk surface

- **Submodule-catalogue discovery (operator mandate 2026-05-20).** Every new HRD MUST carry a Catalogue-Check: reuse|extend|no-match <org/repo>@<sha> line per Universal §11.4.74. New HRDs (HRD-029..056 §43 catalogue) currently default to TBD pending operator review.
- **Versioning discipline (operator mandate 2026-05-20).** Minor changes bump secondary version, major bump primary. Currently at V3 r6→r7 within the V3 series; a full V4 rewrite is reserved for a primary-version jump.
- **Live channel integrations untested at runtime.** HRD-011 (Telegram telebot live) + HRD-012 (Claude Code claude --resume live) require operator-supplied credentials per docs/CONTINUATION.md. The §107 covenant blocks claims of “done” on these until end-user evidence is captured.

- **HRD-008 operator-side quickstart not yet validated end-to-end on a fresh laptop.** The compose stack works in dev; operator hardware validation is the next concrete §107 evidence point.
- **No CI yet.** No GitHub Actions / GitLab CI / etc. Operator runs `scripts/e2e_bluff_hunt.sh` manually for now — that script IS the local CI surrogate.