

Herald — Status

Herald — Status

Field	Value
Revision	4
Created	2026-05-20
Last modified	2026-05-20
Status	active
Status summary	Foundation design (Sub-project 1) approved + locked. Three-milestone vertical-slice approach across M1/M2/M3. Catalogue-Check survey complete: 9 of 12 capabilities map to existing Helix-stack modules (<code>digital.vasic.background</code> replaces River; <code>digital.vasic.eventbus</code> replaces Watermill; <code>digital.vasic.middleware+auth+observability</code> compose the Gin/JWT/OTel layer; <code>digital.vasic.database</code> provides pgx + migrations; <code>digital.vasic.cache</code> provides Redis). Bespoke parts (Evaluator + BundleHash + ModeLadder): write new under <code>commons_constitution</code> . M1 implementation next.
Issues	HRD-008, HRD-010, HRD-011, HRD-012, HRD-015, HRD-016, HRD-018 (in_progress), HRD-019..HRD-028, HRD-029..HRD-056
Issues summary	see <code>Issues.md</code>
Fixed	HRD-001..HRD-007, HRD-009, HRD-009b, HRD-013, HRD-014, HRD-017
Fixed summary	see <code>Fixed.md</code>
Continuation	M1 scaffold: integrate 9 <code>digital.vasic.*</code> submodules under <code>submodules/</code> ; write bespoke <code>commons_constitution</code> package (Evaluator + 12 emit helpers + BundleHash + ModeLadder + in-memory ConstitutionStore); verify M1 smoke (in-process evaluator → transition → emit → memory pubsub listener counts). Then M2 (Postgres + background queue) then M3 (Gin REST + Redis). Each milestone followed by multi-mirror push.

Table of contents

- [Project phase](#)
- [Specification](#)
- [Implementation](#)
- [Operations](#)
- [Risk surface](#)

Project phase

Implementation-r1. Spec V3 r4 is complete + the Go module foundation compiles. The remaining cycle is wiring live integrations and validating the §26.5 quickstart end-to-end.

Specification

- **Active spec:** docs/specs/mvp/specification.V3.md (Revision 4, ~4300 lines).
- **Archived specs:** V1 + V2 in docs/specs/mvp/archive/ (frozen).
- **New sections this cycle:** §37 Tracker-doc change events; §38 Workable-item announcement contract; §39 Message presentation + Herald Canonical Template; §40 Documentation + 15 named test challenges; §41 REST API surface (Gin Gonic).
- **Spec-change rule:** §23 + HERALD_CONSTITUTION §106 + I7 gate — green throughout.

Implementation

Module	Status	Notes
commons (L0)	✓ landed	§11.0 types + Clock + UUIDv7 + DefaultBranding; tests pass.
commons_prefix	✓ landed	§8.2 algorithm + 5 test functions; tests pass.
commons_messaging (L1)	partial	null:// adapter fully working; Telegram + Claude Code stubs in place.
commons_storage (L1)	partial	9 SQL migrations embedded; pgx pool + River + Redis wiring pending HRD-010.
commons_security (L1)	not started	spec §15 ready. HRD-018 follow-up.
commons_observability (L1)	not started	OTel wiring per §17. HRD-019 follow-up.
commons_diary (L1)	not started	spec §19 — fsnotify + Pandoc-WeasyPrint sync. HRD-020 follow-up.
pherald (CLI)	partial	Cobra root + version subcommand work end-to-end; serve/send/doctor/migrate/

Module	Status	Notes
		subscriber/deadletter stubbed with HRD pointers.
Other flavors (sherald/bherald/...)	not started	scaffold once pherald end-to-end runs the quickstart compose.

Operations

- **Repo hygiene:** main only; four-mirror fan-out proven across spec + Go-scaffold commits.
- **Constitution inheritance gate:** 12 PASS / 0 FAIL.
- **Submodules:** none yet (containers/ is a local directory in this commit; will migrate to vasic-digital/containers submodule when HRD-008 validation passes and the submodule is created).
- **Build / test toolchain:** Go 1.22+, Pandoc 3.9, WeasyPrint 66, Podman 5.8 — verified locally.

Risk surface

- **Submodule-catalogue discovery (operator mandate 2026-05-20).** Before scaffolding more modules, Herald work MUST audit vasic-digital + HelixDevelopment orgs (GitHub + GitLab) for reusable Submodules — pending in the upcoming constitution-submodule mandate.
- **Versioning discipline (operator mandate 2026-05-20).** Minor changes bump secondary version, major bump primary. Currently we're at Revision 4 within V3; the next "minor" addition continues incrementing Revision; a full V4 rewrite is reserved for a primary-version jump.
- **Live integrations untested.** HRD-008 quickstart compose hasn't been verified end-to-end on a fresh laptop yet — that's the next concrete operator-driven validation.
- **Claude Code session model.** §33.2 anchor file pattern hasn't been validated against the live c laude binary yet; HRD-012 will deliver that evidence.
- **No CI yet.** No GitHub Actions / GitLab CI / etc. Operator runs `go test ./...` manually for now.