

Herald



Herald — Issues

Field	Value
Revision	17
Created	2026-05-20
Last modified	2026-05-27
Status	active
Status summary	r17 (v1.0.0 Batch A) atomically migrates HRD-018 + HRD-026 + HRD-027 Issues→Fixed per §11.4.19. commons_constitution persistence layer completed: the Evaluator framework, 12 emit helpers, bundle-hash captureer, mode-ladder, and constitution_state/constitution_bindings migrations were already coded in r1 — this effort closed the remaining gaps: (1) constitution_audit write-through — the table existed in migration 000006 but the Runner never wrote a row (RunOutcome.Audited set true with nothing persisted = §107 PASS-bluff at the audit layer); now state.MemoryAudit + state.PostgresAudit back a new AuditStore interface and Runner.Run writes a durable RLS-scoped row for every CHANGED Warn/Enforce transition, capturing the emitted event ID for Enforce; (2) HRD-026 bundle-hash persisted on every emitted event AND audit row for replay (§42.1.3); (3) HRD-027 mode-ladder runtime config wired to 3 admin REST endpoints on cherald (GET/PUT /v1/compliance/modes[:rule_id], JWT-gated, flip allow/warn/enforce per tenant with no redeploy). TDD RED→GREEN, -race -count=3 deterministic; real-PG integration green at :24100. Evidence docs/qa/HRD-018-20260527T142556Z/ (real-PG emit→persist + audit round-trip with DB-level SELECT proof, admin-REST flip round-trip, §11.4.85 stress 512 emit→persist exactly-512-rows no-lost-writes + chaos 960 concurrent flips, all -race clean). Prior r16 atomically migrated the completed GAP-3 §11.4.85 stress+chaos suite (HRD-122..HRD-130, all Task→Completed) + the HRD-132 Runner idempotency-window fix (Bug→Fixed) Issues→Fixed per §11.4.19.** GAP-3 commits 02d272d→d2a60d3 (HRD-122 scaffold commons/stresschaos/, HRD-123 Gin /v1/events, HRD-124 /v1/compliance+/v1/safety_state, HRD-125 Runner, HRD-126 pherald listen inbound, HRD-127 claude_code dispatch, HRD-128 container/resource-exhaustion §12.6-safe, HRD-129 e2e E81-E88, HRD-130 paired §1.1 mutation gate); HRD-132 fix 354b883 (claim-before-dispatch at Runner Stage 2 — INSERT events_processed ... ON CONFLICT DO NOTHING is now the authoritative exactly-once dispatch gate; latent runner.go:132 CachedRcpt.WasReplay race closed; HRD-125 assertion upgraded to

Field	Value
	sends==1) + wave3-M4-retire 4f45f26. Full scripts/ e2e_bluff_hunt.sh reports 78 PASS / 0 FAIL; HRD-130 gate 6 PASS / 0 FAIL (5 load-bearing mutations); HRD-132 evidence docs/qa/HRD-125- stress-chaos-2026-05-27T131251-gap3/ (dispatch_exactly_once=1, shared_key_sends=1 want=1). HRD-131 (SQLite SSoT migration Phase 1) remains OPEN — Phases 2-6 follow- on. Prior r15 captured Wave 6 (pherald inbound runtime + Claude Code headless bridge — code-doc closure; tag v0.4.0 deferred to T13b post live evidence). HRD-100 atomic Issues→Fixed in r15.** New Cobra subcommand pherald listen runs the closed-loop runtime: Telegram getUpdates long-poll (OnText/OnPhoto/OnDocument/OnVoice) + bot self-filter (bot.Me.Username anti-echo guard, fails Subscribe if getMe returned no username) + sha256 content-addressed attachment download into ~/.herald/ inbox/<sha256>.<ext> + Claude Code dispatch with Opus pinned in argv (claude --model claude-opus-4-7 --resume <UUID> --print <envelope>) + envelope pre-text (verbatim operator wording "We have received new message from our communication channel") preceding the <<<HERALD-DISPATCH-v1>>> structured block + <<<HERALD-REPLY>>> parser with action routing (reply / issue.open / event.emit) + tgram.Adapter.SendReply wiring reply_to_message_id from the inbound message_id. T10a --qa-out-dir flag journals every inbound/ outbound event as JSONL per §107.x. 12 commits (T1=ad87d7f..T12=96c7c6b). 8 new e2e invariants E63-E70 added (currently SKIP with documented reasons — converting to PASS at T10b when operator runs the live closed-loop and commits docs/qa/HRD-100/). Wave 6 mutation gate tests/test_wave6_mutation_meta.sh lands 3 paired hermetic mutations. Tag v0.4.0 deferred to T13b (operator-supplied live evidence per §107.x). Prior r14 captured Wave 4b TOON application/toon content negotiation (tag v0.3.0). Prior r13 captured Wave 4a (HTTP/3 + Brotli + Alt-Svc + TLS 1.3). r12 closed HRD-016 (Wave 3b pherald Runner live). r11 closed HRD-011 (Telegram live, message_id=5).
Issues	HRD-008, HRD-015, HRD-019..HRD-025, HRD-029..HRD-056, HRD-081, HRD-085..HRD-090, HRD-131
Issues summary	37 open / in-progress workable items. r17 (v1.0.0 Batch A): HRD-018 (common constitution package — Evaluator+emit+migrations+bundle- hash+mode-ladder, completing the constitution_audit write-through that was the remaining §107 PASS-bluff: RunOutcome.Audited set true with nothing persisted), HRD-026 (bundle-hash now persisted on every emitted event AND audit row for replay), HRD-027 (mode-ladder runtime config + 3 admin REST endpoints GET/PUT /v1/compliance/modes[:rule_id]) closed atomically Task→done, migrated Issues→Fixed per §11.4.19. Evidence docs/ qa/HRD-018-20260527T142556Z/ (real-PG emit→persist + admin-REST flip round-trips + §11.4.85 stress 512 emit→persist no-lost-writes + chaos 960 concurrent flips). Prior r16: HRD-122..HRD-130 (GAP-3 §11.4.85 stress+chaos suite) closed atomically as Completed + HRD-132 (Runner idempotency-window bug) closed as Fixed — 11 rows migrated Issues→Fixed; HRD-131 (SQLite SSoT migration Phase 1) remains OPEN (Phases 2-6 follow-on). r15: HRD-100 closed atomically (Wave 6 pherald inbound runtime — code-doc closure; live evidence operator-pending → T10b). r14: substrate upgrade only (Wave 4b TOON; no HRDs migrated). r12: HRD-016 closed atomically (Wave 3b pherald Runner live + e2e E37-E42 PASS or honest SKIP-with-reason when PG :24100 absent). r11: HRD-011 (Telegram live) closed atomically with live message_id=5 evidence. r10

Field	Value
	doc-cleanup renumbered HRD-093 → HRD-099. r9: HRD-028 + HRD-098 closed (Wave 3a). Carry-over to Wave 3c: HRD-024 (iherald paging), HRD-033 (destructive-guard body), HRD-018..027 flavor-specific bindings, plus the rest of the §43 command catalogue.
Fixed	HRD-001..HRD-007, HRD-009, HRD-009b, HRD-010, HRD-011, HRD-012, HRD-013, HRD-014, HRD-016, HRD-017, HRD-018, HRD-026, HRD-027, HRD-028, HRD-080, HRD-092, HRD-093, HRD-094, HRD-095, HRD-096, HRD-097, HRD-098, HRD-099, HRD-100, HRD-110, HRD-111, HRD-112, HRD-113, HRD-114, HRD-122, HRD-123, HRD-124, HRD-125, HRD-126, HRD-127, HRD-128, HRD-129, HRD-130, HRD-132
Fixed summary	see <code>Fixed.md</code> .
Continuation	see <code>CONTINUATION.md</code> .

Table of contents

- [Open](#)
- [In progress](#)
- [Blocked](#)
- [Conventions](#)

Open

Per Universal §11.4.74 every new row carries a `Catalogue-Check` line in its `References` cell (one of `reuse|extend|no-match <org/repo>@<sha>`). For HRDs whose catalogue-check is still pending, the row records `no-match (2026-05-20)` — operators reviewing the implementation PR will re-verify.

ID	Type	Status	Criticality	Title	Opened
HRD-015	task	open	low	Inheritance gate I8 invariants for Go scaffold (go.work + commons/types.go + null adapter test passes) cherald constitution bindings — cherald/internal/bindings Pipeline registers the 32 cherald-owned §42.3 rules as concrete commons_constitution.Evaluator impls routed through 5 event classes (.policy.violation/.gate.failed/.gate.recovered/.over the Batch-A emit+persist+audit foundation; POST /v1/compliance/evaluate write surface drives detect→emit→persist→audit, visible on the existing GET /v1/compliance pull surface. Vertical-slice bespoke detectors landed (§11.4.29 naming, §11.4.10/.10.A credentials, §11.4.44 doc-revision-header, §11.4.18 script-docs, §11.4.73 spec-drift, §11.4.74 catalogue-miss); remaining 25 rules use the shared marker-check mechanism (verdict decided upstream by the §43 catalogue command / sweep) with the full emit-routing framework in place — deepening each remaining bespoke detector is per-rule follow-up.	2026-05-20
HRD-019	task	in_progress	high		2026-05-20

ID	Type	Status	Criticality	Title	Opened
HRD-020	task	in_progress	high	sherald host-safety + repo-safety constitution bindings — sherald/internal/bindings Pipeline registers the 15 sherald-owned §42.3 host/repo-safety rules (§2, §9.1/.2/.3, §11.4.24/.26/.32/.36/.41/.47/.71, §12.1/.2/.3/.6) as concrete commons_constitution.Evaluator impls routed through 6 SAFETY event classes (.host.safety.breach/.repo.safety.breach/.gate.re over the Batch-A emit+persist+audit foundation, mirroring the proven HRD-019 cherald Pipeline pattern. The 3 named DETECTION hooks landed as REAL pure classifiers — destructive-op detector (§9.1: rm/git-reset/clean without backup → .repo.safety.breach), force-push interceptor (§11.4.41/§9.2: force-push without merge-first OR session-auth → .repo.safety.breach), mem-budget watcher (§12.6: reported used_fraction > 60% → .host.safety.breach) — plus forbidden-host-op (§12.1) + prereq-marker detectors for the remaining rows. CRITICAL §12-safety: every detector DETECTS+REPORTS from a Subject string description; NONE performs the destructive op, force-pushes, suspends the host, or allocates memory (the mem-budget watcher reads a fabricated fraction — no real exhaustion). The §43 command bodies (HRD-033/046/056) supply the live op-interception feeding these detectors.	2026-05-20
HRD-021	task	open	middle	bherald CI/test bindings (§1, §11.4.2/.3/.4/.5/.7/.13/.14/.24/.27/.39/.43/.46/.48-.52/.67) — gate-result event emitters; integrates with the consuming project's CI workflow	2026-05-20
HRD-022	task	open	middle	rherald release bindings (§4 tag mirroring, §5 changelog, §11.4.38 installable-asset evidence, §11.4.40 full-suite retest)	2026-05-20
HRD-023	task	open	middle	pherald project bindings (§2 commit+push, §3 submodule propagation, §11.4.11/.15/.21/.22/.34/.37/.42/.55/.66/.71/.74)	2026-05-20
HRD-024	task	open	middle	iherald constitution-rule escalation bindings (§11.4.10/.10.A credential-leak page-out, §11.4.21 + §11.4.66 operator-blocked escalation)	2026-05-20
HRD-025	task	open	low	scherald scheduled-audit bindings (§11.4.45 periodic Status.md sweep + daily/weekly/monthly compliance digest)	2026-05-20
HRD-029	task	open	middle	§2 pherald commit-push — single-entripoint locked commit + multi-mirror push	2026-05-20
HRD-030	task	open	middle	§3 pherald submodule propagate — owned-submodule walk in propagation order	2026-05-20
HRD-031	task	open	middle	§4 rherald tag mirror — assert tag exists on every owned submodule	2026-05-20
HRD-032	task	open	low		2026-05-20

ID	Type	Status	Criticality	Title	Opened
				§5 rherald changelog generate — Conventional Commits → docs/changelogs/<v>.md + multi-format export	
HRD-033	task	open	high	§9.1 sherald destructive guard <op> — wrap rm/git-reset/git-push-force with prerequisite checks	2026-05-20
HRD-034	task	open	middle	§9.3 sherald backup snapshot <path> — hardlinked snapshot helper	2026-05-20
HRD-035	task	open	middle	§11.4.2 bherald evidence capture <test_id> — captured-evidence recorder	2026-05-20
HRD-036	task	open	high	§11.4.10 cherald creds scan — gitleaks/trufflehog integration, emits .credential.leak	2026-05-20
HRD-037	task	open	low	§11.4.12 cherald docs sync — regen Issues_Summary / Fixed_Summary / Status_Summary	2026-05-20
HRD-038	task	open	low	§11.4.18 cherald script-docs check — assert sibling .md for every scripts/**/*sh	2026-05-20
HRD-039	task	open	low	§11.4.19 / .23 cherald fixed align + cherald colorize — Issues/Fixed format + HTML colorizer	2026-05-20
HRD-040	task	open	high	§11.4.26 sherald constitution pull — wrap fetch + rebase + validation gate, emits .bundle.updated	2026-05-20
HRD-041	task	open	middle	§11.4.27 bherald test-tier verify — 8-tier matrix verification	2026-05-20
HRD-042	task	open	low	§11.4.31 cherald submanifest verify — Submodule-Dependency-Manifest gate	2026-05-20
HRD-043	task	open	high	§11.4.36 pherald install-upstreams — install_upstreams wrapper	2026-05-20
HRD-044	task	open	middle	§11.4.37 pherald fetch-guard — pre-edit fetch + rebase enforcement	2026-05-20
HRD-045	task	open	high	§11.4.40 rherald gate retest — pre-tag full-suite retest gate	2026-05-20
HRD-046	task	open	high	§11.4.41 sherald force-push gate — merge-first + per-session-auth enforcement	2026-05-20
HRD-047	task	open	middle	§11.4.45 / .56 scherald status digest — periodic Status.md sweep + Status_Summary regen	2026-05-20
HRD-048	task	open	low	§11.4.53 cherald fixed-summary sync — standalone Fixed_Summary backfill	2026-05-20
HRD-049	task	open	middle	§11.4.55 pherald reopen <HRD-NNN> — Issues→Fixed reversal + Reopens history	2026-05-20
HRD-050	task	open	middle	§11.4.59 cherald readme sync — README doc-link regen + multi-format re-export	2026-05-20
HRD-051	task	open	high	§11.4.60 cherald composite-gate — canonical implementation of CM-DOCS-COMPOSITE-SYNC	2026-05-20
HRD-052	task	open	middle	§11.4.65 cherald export — bulk Markdown export wrapper (md/html/pdf/docx)	2026-05-20
HRD-053	task	open	high	§11.4.71 pherald pre-push — fetch + investigate + integrate hook	2026-05-20
HRD-054	task	open	middle		2026-05-20

ID	Type	Status	Criticality	Title	Opened
				§11.4.73 cherald spec-version check — Revision-vs-edits drift detection	
HRD-055	task	open	middle	§11.4.74 cherald catalogue-check <pr> — scan PR for Catalogue-Check + survey runner over vasic-digital + HelixDevelopment	2026-05-20
HRD-056	task	open	high	§12.6 sherald mem-budget watch — daemon-mode 60% threshold watcher emitting .host.safety_breach	2026-05-20
HRD-081	task	open	low	Extend digital.vasic.containers/pkg/compose to detect podman-compose vs docker compose runtime and either emit runtime-appropriate flags (no --wait for podman-compose) or fall back to host-side healthcheck polling. Composes with §11.4.76 — required so compose.WithWait(true) works across both backends. Also fix Status() parsing for podman-compose ps output (returns 0 services even when containers are visible to podman directly). Per §11.4.76: extend upstream submodule, never reimplement.	2026-05-20
HRD-085	task	open	middle	Implement single-task admin operations on commons_infra.pgxTaskRepository — GetById, Update, Delete. Required for Requeue + MoveToDeadLetter call chains and operator tooling. Currently all three return ErrUnsupported (HRD-085). Scope: read one BackgroundTask row by ID; full-row Update including JSONB columns; soft- or hard-Delete decision per §107.	2026-05-20
HRD-086	task	open	middle	Implement worker-side running-task state mutations on commons_infra.pgxTaskRepository — UpdateStatus, UpdateProgress, UpdateHeartbeat, SaveCheckpoint. Required by River workers + the stuck-detector reaper. Currently all four return ErrUnsupported (HRD-086). Scope: status transitions guarded by valid-state-machine check; progress as (float64, message); heartbeat as updated_at = now() writeback; checkpoint as opaque []byte blob persisted alongside the task row.	2026-05-20
HRD-087	task	open	low	Implement admin / stats / audit reads on commons_infra.pgxTaskRepository — GetByStatus, GetPendingTasks, CountByStatus, GetTaskHistory. Drives the /v1/queue/* introspection endpoints + Peek delegate. Currently all four return ErrUnsupported (HRD-087). Scope: status-filtered paginated reads; pending-task slice for Peek; status-bucketed counts; per-task execution-history rows from the task_execution_history table.	2026-05-20
HRD-088	task	open	middle	Implement queue-recovery reads on commons_infra.pgxTaskRepository — GetStaleTasks, GetByWorkerID. Drives the	2026-05-20

ID	Type	Status	Criticality	Title	Opened
HRD-089	task	open	low	stuck-task reaper + worker-crash recovery loop. Currently both return <code>ErrUnsupported</code> (HRD-088). Scope: stale-threshold filter against <code>updated_at</code>; per-worker assignment lookup for re-dispatch after a worker disappears. Implement resource-monitor I/O on <code>commons_infra.pgxTaskRepository</code> — <code>SaveResourceSnapshot</code>, <code>GetResourceSnapshots</code>. Persists per-task CPU/memory/IO samples for capacity-planning + post-mortem. Currently both return <code>ErrUnsupported</code> (HRD-089). Scope: append-only insert keyed by <code>(task_id, captured_at)</code>; per-task paginated read in reverse-chronological order. Schema target: a <code>task_resource_snapshots</code> table not yet in the §9.6 migration set — adding it is part of this HRD.	2026-05-20
HRD-090	task	open	middle	Implement dead-letter handling on <code>commons_infra.pgxTaskRepository</code> — <code>MoveToDeadLetter</code>. Required failure path when a task exhausts retries or fails a §107 invariant. Currently returns <code>ErrUnsupported</code> (HRD-090). Scope: atomically move the <code>BackgroundTask</code> row to a <code>dead_letter_tasks</code> table with the failure-reason string + original-row JSONB snapshot; emit a <code>.queue.dead_letter</code> event via <code>commons_constitution</code> per §42.1. Schema target: a <code>dead_letter_tasks</code> table not yet in the §9.6 migration set — adding it is part of this HRD.	2026-05-20
HRD-131	task	open	middle	Migrate text HRD trackers to versioned SQLite single-source-of-truth (§11.4.93 / Herald §108.h, 6-phase) — DB committed as authoritative SSoT per operator mandate 2026-05-27. Phase 1 (this item): file the scope-locked tracking HRD. Phase 2: scaffold/adopt the migration Go binary that already lives in the constitution submodule (<code>constitution/scripts/workable-items/</code>) — Herald references it per §11.4.74 catalogue-first and never reimplements it. Phase 3: sync <code>md</code>→<code>db</code> (load <code>docs/Issues.md</code> / <code>docs/Fixed.md</code> / <code>*_Summary.md</code> / <code>docs/Status.md</code> / <code>docs/CONTINUATION.md</code> §3 into <code>docs/.workable_items.db</code>). Phase 4: sync <code>db</code>→<code>md</code> byte-identical (round-trip regeneration so MD↔DB drift is mechanically impossible). Phase 5: generator shims (the <code>*_Summary.md</code> variants + <code>Status/CONTINUATION</code> become derived from the DB). Phase 6: prohibit text-direct edits (release-gate guard that the DB is the only authoring surface). Operator divergence from the parent §11.4.93 gitignored-with-regeneration default: for Herald the DB IS the authoritative artefact — <code>docs/.workable_items.db</code> is version-controlled (committed), NOT regenerated-on-clone; only	2026-05-27

ID	Type	Status	Criticality	Title	Opened
				the transient WAL/SHM sidecars (docs/.workable_items.db-wal / -shm) stay gitignored ("We should not git ignore our workable items database since it is our single source of truth regarding items we have to do on the project!"). Scope-lock: this HRD covers Phase 1 (this row) + Phase 2 adoption ONLY. Phases 3-6 (md→db sync, db→md byte-identical regeneration, generator shims, text-direct-edit prohibition) are follow-on work-items to be opened as Phase 2 completes, so the §106 spec-change / §107.x evidence invariants are never broken mid-migration.	

In progress

ID	Type	Status	Criticality	Title	Opened	Last update	References
HRD-008	task	in_progress	middle	Operator-side quickstart compose validation (Postgres + Redis + OTel + pherald container)	2026-05-20	2026-05-20	spec V3 §26.5 — scaffold shipped, live end-to-end run pending operator; Catalogue-Check: no-match (2026-05-20) — bespoke to Herald

Blocked

(none)

Conventions

See [Fixed.md](#) for closed items + Universal §11.4.12/.15/.16/.19/.33/.55/.73/.74 composition rules.