

Herald — Status

Herald — Status

Field	Value
Revision	1
Created	2026-05-20
Last modified	2026-05-20
Status	active
Status summary	Pre-implementation. Spec complete at V3 r3. Tracking docs (Issues / Fixed / Status / CONTINUATION) established this commit. Next milestone: first-implementation cycle.
Issues	HRD-007 (closing this commit)
Issues summary	see <code>Issues.md</code>
Fixed	HRD-001..HRD-006
Fixed summary	see <code>Fixed.md</code>
Continuation	scaffold <code>commons</code> + <code>commons_messaging</code> + <code>pherald</code> shim against §11.0 type contract; verify §26.5 quickstart compose works end-to-end.

Table of contents

- [Project phase](#)
- [Specification](#)
- [Implementation](#)
- [Operations](#)
- [Risk surface](#)

Project phase

Pre-implementation. The spec set ($V1 \rightarrow V2 \rightarrow V3$) is complete and stable; no Go source code, `go.mod`, build pipeline, or container compose stack exists yet. The next major milestone is the first-implementation cycle.

Specification

- **Active spec:** docs/specs/mvp/specification.V3.md (Revision 3, ~3900 lines).
- **Archived specs:** V1 + V2 in docs/specs/mvp/archive/ for traceability.
- **Spec-change rule:** per V3 §23 + HERALD_CONSTITUTION §106 + CLAUDE.md + AGENTS.md — every edit under docs/specs/ triggers comprehensive planning (gate I7a/b/c).
- **Outstanding spec work:** none for V3. V4 would only be triggered by post-implementation feedback (see §30.7.3 plus V3 r2 metadata Continuation).

Implementation

- **commons** (L0) — not started.
- **commons_messaging** (L1) — not started.
- **commons_storage** (L1) — not started.
- **commons_security** (L1) — not started.
- **commons_observability** (L1) — not started.
- **Flavor binaries** (pherald, sherald, bherald, dherald, aherald, scherald, iherald, rherald, cherald) — not started.
- **Channel adapters** — none yet; spec mandates Telegram + Slack + Max + Email + Diary for V1-tier, with eight more channels documented for V2-tier (§11).

Operations

- **Repo hygiene:** main is the only branch; four-mirror fan-out via origin (GitHub + GitLab + GitFlic + GitVerse) is configured and proven.
- **Constitution inheritance gate:** 12 PASS / 0 FAIL.
- **Submodules:** none yet (containers planned per spec §9.5; SDK submodules planned per §11 once first channel adapter lands).

Risk surface

- **Spec-vs-implementation gap.** The longer the spec evolves without code, the higher the risk of accidentally documenting something un-buildable. Mitigation: §26.5 Operator quickstart is the first thing to actually build and verify end-to-end; it'll surface invalid assumptions fast.
- **Claude Code session model assumption.** V3 §33.2 commits to a project-named-session anchor pattern that hasn't been validated against Claude Code in a real test. Mitigation: in HRD-008+ scaffolding work, the Claude Code dispatcher MUST be the first integration with a captured-evidence end-to-end test.
- **Channel-credential rotation.** V3 spec mandates rotation paths but no operator tooling exists. Mitigation: <flavor>herald doctor (§17.6) will be one of the first CLI subcommands implemented so operators catch credential drift before it bites.