

Herald



Herald — Issues

Field	Value
Revision	49
Created	2026-05-20
Last modified	2026-06-02
Status	active
Status summary	**r49: §11.4.19 atomic Issues→Fixed of HRD-115 (Slack adapter live round-trip proven) + HRD-081 (podman-compose --wait/ps fix landed upstream containers 222fb90, Herald pointer af48c97); annotated HRD-159 (seeding fix f0c7858 landed, stays open pending live confirmation). Open 10→8. Prior r48: §11.4.19 closed HRD-117 (Wave 7 T8 spec-doc) Issues→Fixed — its deliverable is VERIFIED PRESENT in the active spec V4 (§11.0 line 1548 "Wave 7 inbound-runtime extension" note + Channel . Subscribe, §32.2 Telegram/Slack LIVE, §43 multi-channel pherald listen row); doc-only (no product code — that shipped under HRD-116/118/119/120/121, already Fixed). Open 10→9. Prior r47: §11.4.90 + §11.4.19 atomic Obsolete→Fixed migration — moved the 4 Obsolete-status HRDs (HRD-143 TestSubscribe_LiveBotAPI legacy live test, HRD-144 tests/test_wave6_live_loop.sh legacy closed-loop script, HRD-145 qaherald lifecycle --manual interactive mode, HRD-015 Go-scaffold inheritance-gate I8 invariants) out of Issues.md into Fixed.md, each preserving its full **Obsolete-Details:** line (Since / Reason / Superseding-item / triple-check evidence per §11.4.90). Each superseding artefact was re-verified to exist before migration: HRD-140/141/142 MTProto-driven replacement tests present under qaherald/internal/lifecycle/, their Fixed.md rows present, the legacy source comment / shell script / --manual Cobra flag still on disk; HRD-015's I8a/b/c §107-covenant checks present at tests/test_constitution_inheritance.sh:133-137 and commons/types.go + null adapter build green. Open count 14→10. Prior **r46: added two participant-attribution columns — Created-By + Assigned-To — to BOTH pipe-tables (the "Open" + "In progress" tracker tables), each placed immediately AFTER the Criticality column (before Title) so the severity-grouped metadata stays together and the long Title stays at the right edge (per docs/design/PARTICIPANT_ATTRIBUTION.md §4c). Tables widen 8→10 columns; header + separator + every data row updated programmatically (/tmp/add_attribution_cols.py) so every row's`
Issues	

Field	Value
	HRD-008, HRD-131, HRD-150, HRD-155, HRD-156, HRD-157, HRD-158, HRD-159
Issues summary	9 open / in-progress workable items (r47 §11.4.90+§11.4.19-migrated the 4 Obsolete HRDs — HRD-143/144/145 legacy-live-test supersessions + HRD-015 Go-scaffold I8 design-supersession — out to <code>Fixed.md</code>; was 43, r43 had already §11.4.19-migrated 51 code-verified HRDs). The 10 remaining: HRD-115 (Slack adapter — operator-gated on LIVE round-trip evidence), HRD-117 (spec doc-only), HRD-131/150/155/156/157/158 (ATMOSphere/SSoT externally gated), HRD-081/008 (upstream/operator-validation). r35 (Tgram-completeness wave COMPLETE) atomically migrated HRD-133/134/135/136/137/138 Issues→Fixed per §11.4.19 — see <code>Fixed.md</code>. r34..r17 (v1.0.0 Batch A): HRD-018 (commons_constitution package — Evaluator+emit+migrations+bundle-hash+mode-ladder, completing the <code>constitution_audit</code> write-through that was the remaining §107 PASS-bluff: <code>RunOutcome.Audited</code> set true with nothing persisted), HRD-026 (bundle-hash now persisted on every emitted event AND audit row for replay), HRD-027 (mode-ladder runtime config + 3 admin REST endpoints GET/PUT /v1/compliance/modes[:rule_id]) closed atomically Task→done, migrated Issues→Fixed per §11.4.19. Evidence docs / qa/HRD-018-20260527T142556Z/ (real-PG emit→persist + admin-REST flip round-trips + §11.4.85 stress 512 emit→persist no-lost-writes + chaos 960 concurrent flips). Prior r16: HRD-122..HRD-130 (GAP-3 §11.4.85 stress+chaos suite) closed atomically as Completed + HRD-132 (Runner idempotency-window bug) closed as Fixed — 11 rows migrated Issues→Fixed; HRD-131 (SQLite SSoT migration Phase 1) remains OPEN (Phases 2-6 follow-on). r15: HRD-100 closed atomically (Wave 6 pherald inbound runtime — code-doc closure; live evidence operator-pending → T10b). r14: substrate upgrade only (Wave 4b TOON; no HRDs migrated). r12: HRD-016 closed atomically (Wave 3b pherald Runner live + e2e E37-E42 PASS or honest SKIP-with-reason when PG :24100 absent). r11: HRD-011 (Telegram live) closed atomically with live message_id=5 evidence. r10 doc-cleanup renumbered HRD-093 → HRD-099. r9: HRD-028 + HRD-098 closed (Wave 3a). Carry-over to Wave 3c: HRD-024 (iherald paging), HRD-033 (destructive-guard body), HRD-018..027 flavor-specific bindings, plus the rest of the §43 command catalogue.
Fixed	HRD-001..HRD-007, HRD-009, HRD-009b, HRD-010, HRD-011, HRD-012, HRD-013, HRD-014, HRD-015, HRD-016, HRD-017, HRD-018, HRD-019..HRD-025, HRD-026, HRD-027, HRD-028, HRD-029..HRD-056, HRD-080, HRD-085..HRD-089, HRD-090, HRD-092, HRD-093, HRD-094, HRD-095, HRD-096, HRD-097, HRD-098, HRD-099, HRD-100, HRD-110, HRD-111, HRD-112, HRD-113, HRD-114, HRD-116, HRD-118, HRD-119, HRD-120, HRD-121, HRD-122, HRD-123, HRD-124, HRD-125, HRD-126, HRD-127, HRD-128, HRD-129, HRD-130, HRD-132, HRD-133, HRD-134, HRD-135, HRD-136, HRD-137, HRD-138, HRD-139, HRD-140, HRD-141, HRD-142, HRD-143, HRD-144, HRD-145, HRD-146, HRD-147, HRD-148, HRD-149, HRD-151, HRD-152, HRD-153, HRD-154
Fixed summary	see <code>Fixed.md</code> .
Continuation	see <code>CONTINUATION.md</code> .

Table of contents

- [Open](#)

- [In progress](#)
- [Blocked](#)
- [Conventions](#)

Open

Per Universal §11.4.74 every new row carries a Catalogue-Check line in its References cell (one of `reuse|extend|no-match <org/repo>@<sha>`). For HRDs whose catalogue-check is still pending, the row records `no-match (2026-05-20)` — operators reviewing the implementation PR will re-verify.

ID	Type	Status	Criticality	Created-By	Assigned-To	Title
HRD-159	bug	open	high	Claude	@milos85vasic	§11.4.98 reply-DELIVERY evidence gap (CROSS CHANNEL). The fully-automated round-trip hasn't yet proven the autonomy chain (user → Socket-Mode → MTPROTO inbound → Claude dispatch → Claude reply → Claude reply → Claude but do NOT prove the final reply-DELIVERY leg). The fully-automated round-trip hasn't yet proven the autonomy chain (user → Socket-Mode → MTPROTO inbound → Claude dispatch → Claude reply → Claude reply → Claude but do NOT prove the final reply-DELIVERY leg). (Claude's reply text posted back to the messenger). The fully-automated round-trip hasn't yet proven the autonomy chain (user → Socket-Mode → MTPROTO inbound → Claude dispatch → Claude reply → Claude reply → Claude but do NOT prove the final reply-DELIVERY leg). (Claude's reply text posted back to the messenger). pherald listen bootstraps a FRESH, context-rich Claude session per §11.4.98 rule-2 (no collision with the dev conductor), and such a session returns an EMPTY reply text → inbound: reply skip → empty reply text → nothing is posted back. Affects BOTH channels: the Telegram round-trip (qaherald/internal/lifecycle/mtproto_wave6_loop_test.go:255) makes this with a soft "BONUS" log; the Slack round-trip (slack_roundtrip_test.go) now SKIPS-FAILS for reason instead of false-passing. Found 2026-06-02 hardening the Slack reply assertion (ts>probe frequency) during HRD-115 live work. Fix options to investigate: (a) seed the bootstrap test session with minimal repo/reply context so a real reply is produced; (b) a dedicated long-lived context-rich QA session (non-colliding); (c) assert delivery against a deterministic fast-path reply (e.g. a status/help command that does NOT round-trip through CC). Robustness already hardened: an empty reply no longer crashes the listener (dispatcher.go actReply empty-text guard + TestDispatcherEmptyReplyDoesNotCrash). SEEDING FIX LANDED 2026-06-02 (f0c785). fix option (a) implemented — bootstrapPromote now carries a permanent STANDING CONTRACT requiring every future inbound to emit a non-empty <<<HERALD-REPLY>>>, with a deterministic fix automation test (bootstrap_seed_reply_test.go, paired with negative) proving the plumbing; HRD-159 stays OPEN pending real-Claude-honors-contract live confirmation.
HRD-131	task	open	middle	Claude	@milos85vasic	

ID	Type	Status	Criticality	Created-By	Assigned-To	Title
						Migrate text HRD trackers to versioned SQLite source-of-truth (§11.4.93 / Herald §108.h, 6-phase DB committed as authoritative SSoT per operator mandate 2026-05-27. Phase 1 (this item): file the scope-locked tracking HRD. Phase 2: scaffold/adapt the migration Go binary that already lives in the constitution submodule (<code>constitution/scripts/workable-items/</code>) — Herald references it per §11.4.74 catalogue-first and never reimplements it. Phase 3: sync <code>md</code>→<code>db</code> (load <code>docs/Issues.md / docs/Fixed.md / *_Summary.md / docs/Status.md / docs/CONTINUATION.md</code> §3 into <code>docs/.workable_items.db</code>). Phase 4: sync <code>db</code>→<code>md</code> byte-identical (round-trip regeneration so MD↔DB drift is mechanically impossible). Phase 5: generator shims (the <code>*_Summary.md</code> variants + <code>Status/CONTINUATION</code> become derived from the DB). Phase 6: prohibit text-direct edits (release-guard that the DB is the only authoring surface). Operator divergence from the parent §11.4.93 gitignored-with-regeneration default: for Herald the DB IS the authoritative artefact — <code>docs/.workable_items.db</code> is version-controlled (committed), NOT regenerated-on-clone; only the transient WAL/SHM sidecars (<code>docs/.workable_items.db-wal / -shm</code>) are gitignored ("We should not git ignore our workable-items database since it is our single source of truth regarding items we have to do on the project!"). Scope-lock: this HRD covers Phase 1 (this row) Phase 2 adoption ONLY. Phases 3-6 (<code>md</code>→<code>db</code> sync, <code>db</code>→<code>md</code> byte-identical regeneration, generator shim, text-direct-edit prohibition) are follow-on work-items to be opened as Phase 2 completes, so the §106 sync change / §107.x evidence invariants are never broken mid-migration. 2026-05-29 re-assessment: Phase 2 remains EXTERNALLY BLOCKED — <code>constitution/scripts/workable-items</code> is still a non-functional scaffold (0/7 subcommands implemented, <code>go build</code> succeeds but every command exits 2 "not yet implemented"; full assessment <code>docs/research/workable-items/phase2-assessment-2026-05-27.md</code>). Items cannot proceed beyond Phase 1 without reimplementing the binary, which §11.4.74 forbids. The <code>docs/.workable_items.db</code> → canonical <code>docs/workable_items.db</code> path reconciliation is DEFERRED BY DESIGN per CLAUDE.md §11.4.93 ("reconcile to the canonical path when the DB is implemented") — reconciling now would churn 4 governance docs (inheritance-gate risk) for a file

ID	Type	Status	Criticality	Created-By	Assigned-To	Title
						does not yet exist and could create a new dot/no-split.
HRD-150	task	open	high	Claude	@milos85vasic	ATMOSphere integration WS-1 — bidirectional MD↔SQLite regenerator + drift resolution (refer constitution/scripts/workable-items per §11.4.74, supply the ATMOSphere-format parser the tool lacks).
HRD-155	task	open	high	Claude	@milos85vasic	ATMOSphere integration WS-1 — operationalize workable-items SQLite tool + reconcile HRD-13 (implement the tool's add/close/report + ATMOSphere-format parser upstream in the constitution repo per §11.4.74; external blocker for SSoT materialization).
HRD-156	task	open	high	Claude	@milos85vasic	ATMOSphere integration WS-5 — anti-bluff full automation test suite (T-A real-SQLite→real-Tele via MTProto; T-B inbound→real-row-mutation; T-exact-diff byte-assert; T-D/T-E §11.4.85 stress/ch T-F paired §1.1 mutation gate; wrap as Challenge HelixQA; all docs/qa/<run-id>/).
HRD-157	task	open	high	Claude	@milos85vasic	ATMOSphere integration Phase 3 — register Herald a proper tools/herald submodule (replace the broken orphan gitlink, operator-chosen 2026-05-2 materialize docs/workable_items.db, wire host-side runner (pherald watch + pherald listen, mirroring tools/oom-protect), subscribe Subscribers, run live T-A..T-F evidence.
HRD-158	task	open	middle	Claude	@milos85vasic	ATMOSphere integration WS-5 — anti-bluff coverage verbatim-phrase propagation: add the operator ph to root constitution/QWEN.md (HelixConstitution) → cascade to ATMOSphere n QWEN.md + all 25 submodules' QWEN.md (6 hel confirmed-missing; audit the other ~18) + Herald README.

In progress

ID	Type	Status	Criticality	Created-By	Assigned-To	Title	Opened	Last update	Reference
HRD-008	task	in_progress	middle	Claude	@milos85vasic	Operator-side quickstart compose validation (Postgres + Redis + OTel + pherald container)	2026-05-20	2026-05-20	spec V3 §26.5 — scaffold shipped, end-to-end run pending operator; Catalogue Check: no match (2026-05

ID	Type	Status	Criticality	Created-By	Assigned-To	Title	Opened	Last update	Reference
									— bespo to Herald

Blocked

(none)

Conventions

See [Fixed.md](#) for closed items + Universal §11.4.12/.15/.16/.19/.33/.55/.73/.74 composition rules.