

Herald



Herald — Issues

Field	Value
Revision	12
Created	2026-05-20
Last modified	2026-05-22
Status	active
Status summary	r12 closes HRD-016 (pherald / v1 / events Runner wiring) atomically — Wave 3b lands the §32 7-stage Runner orchestrator end-to-end + the live HTTP handler at <code>pherald / internal / http / events . go</code> . 23/23 runner package tests green; 6 new e2e invariants E37-E42 (and revised E10) cover the live path under PG :24100 reachability; mutation gate gains M2/M3/M4 (M3 SKIP-with-reason pending Wave 3c deny-evaluator). Consumer-project integration is now unlocked. Prior r11 closed HRD-011 (Telegram live integration) atomically with live evidence (<code>message_id=5</code>). r10 renumbered HRD-093 <code>commons_auth</code> scaffold → HRD-099. r9 captured Wave 3a close-out (HRD-028 <code>cherald</code> + HRD-098 <code>sherald</code>).
Issues	HRD-008, HRD-015, HRD-018..HRD-027, HRD-029..HRD-056, HRD-081, HRD-085..HRD-090
Issues summary	47 open / in-progress workable items. r12: HRD-016 closed atomically (Wave 3b <code>pherald</code> Runner live + e2e E37-E42 PASS or honest SKIP-with-reason when PG :24100 absent). r11: HRD-011 (Telegram live) closed atomically with live <code>message_id=5</code> evidence. r10 doc-cleanup renumbered HRD-093 → HRD-099. r9: HRD-028 + HRD-098 closed (Wave 3a). Carry-over to Wave 3c: HRD-024 (<code>iherald</code> paging), HRD-033 (destructive-guard body), HRD-018..027 flavor-specific bindings, plus the rest of the §43 command catalogue.
Fixed	HRD-001..HRD-007, HRD-009, HRD-009b, HRD-010, HRD-011, HRD-012, HRD-013, HRD-014, HRD-016, HRD-017, HRD-028, HRD-080, HRD-092, HRD-093, HRD-094, HRD-095, HRD-096, HRD-097, HRD-098, HRD-099
Fixed summary	see <code>Fixed.md</code> .
Continuation	see <code>CONTINUATION.md</code> .

Table of contents

- [Open](#)

- [In progress](#)
- [Blocked](#)
- [Conventions](#)

Open

Per Universal §11.4.74 every new row carries a Catalogue-Check line in its References cell (one of `reuse|extend|no-match <org/repo>@<sha>`). For HRDs whose catalogue-check is still pending, the row records `no-match (2026-05-20)` — operators reviewing the implementation PR will re-verify.

ID	Type	Status	Criticality	Title	Opened
HRD-015	task	open	low	Inheritance gate I8 invariants for Go scaffold (go.work + commons/types.go + null adapter test passes)	2026-05-20
HRD-018	task	in_progress	high	commons_constitution Go package: Evaluator interface + 12 event-class emit helpers + constitution_state + constitution_bindings table migrations + bundle-hash captureer + mode-ladder runtime config	2026-05-20
HRD-019	task	open	high	cherald constitution bindings — bulk implementation: ~30 .policy.violation rules + .gate.failed/.gate.recovered/.credential.leak/.sp handlers; /v1/compliance pull surface	2026-05-20
HRD-020	task	open	high	sherald host-safety + repo-safety bindings (§9.1/.2/.3, §12.1/.2/.3/.6, §11.4.32, §11.4.36, §11.4.41, §11.4.71) — destructive-op detection hook, force-push interceptor, mem-budget watcher	2026-05-20
HRD-021	task	open	middle	bherald CI/test bindings (§1, §11.4.2/.3/.4/.5/.7/.13/.14/.24/.27/.39/.43/.46/.48-.52/.67) — gate-result event emitters; integrates with the consuming project's CI workflow	2026-05-20
HRD-022	task	open	middle	rherald release bindings (§4 tag mirroring, §5 changelog, §11.4.38 installable-asset evidence, §11.4.40 full-suite retest)	2026-05-20
HRD-023	task	open	middle	pherald project bindings (§2 commit+push, §3 submodule propagation, §11.4.11/.15/.21/.22/.34/.37/.42/.55/.66/.71/.74)	2026-05-20
HRD-024	task	open	middle	iherald constitution-rule escalation bindings (§11.4.10/.10.A credential-leak page-out, §11.4.21 + §11.4.66 operator-blocked escalation)	2026-05-20
HRD-025	task	open	low	scherald scheduled-audit bindings (§11.4.45 periodic Status.md sweep + daily/weekly/monthly compliance digest)	2026-05-20
HRD-026	task	open	middle	Constitution-bundle hash captureer — computes SHA-256 of rendered Constitution.md at evaluation time; persists on every emitted event for replayability	2026-05-20
HRD-027	task	open	middle		2026-05-20

ID	Type	Status	Criticality	Title	Opened
				Mode-ladder runtime config (constitution_bindings table + admin REST endpoints to flip allow/warn/enforce per binding per tenant without redeploy)	
HRD-029	task	open	middle	§2 pherald commit-push — single-entripoint locked commit + multi-mirror push	2026-05-20
HRD-030	task	open	middle	§3 pherald submodule propagate — owned-submodule walk in propagation order	2026-05-20
HRD-031	task	open	middle	§4 rherald tag mirror — assert tag exists on every owned submodule	2026-05-20
HRD-032	task	open	low	§5 rherald changelog generate — Conventional Commits → docs/changelogs/<v>.md + multi-format export	2026-05-20
HRD-033	task	open	high	§9.1 sherald destructive guard <op> — wrap rm/git-reset/git-push-force with prerequisite checks	2026-05-20
HRD-034	task	open	middle	§9.3 sherald backup snapshot <path> — hardlinked snapshot helper	2026-05-20
HRD-035	task	open	middle	§11.4.2 bherald evidence capture <test_id> — captured-evidence recorder	2026-05-20
HRD-036	task	open	high	§11.4.10 cherald creds scan — gitleaks/trufflehog integration, emits .credential.leak	2026-05-20
HRD-037	task	open	low	§11.4.12 cherald docs sync — regen Issues_Summary / Fixed_Summary / Status_Summary	2026-05-20
HRD-038	task	open	low	§11.4.18 cherald script-docs check — assert sibling .md for every scripts/**/*.*sh	2026-05-20
HRD-039	task	open	low	§11.4.19 / .23 cherald fixed align + cherald colorize — Issues/Fixed format + HTML colorizer	2026-05-20
HRD-040	task	open	high	§11.4.26 sherald constitution pull — wrap fetch + rebase + validation gate, emits .bundle.updated	2026-05-20
HRD-041	task	open	middle	§11.4.27 bherald test-tier verify — 8-tier matrix verification	2026-05-20
HRD-042	task	open	low	§11.4.31 cherald submanifest verify — Submodule-Dependency-Manifest gate	2026-05-20
HRD-043	task	open	high	§11.4.36 pherald install-upstreams — install_upstreams wrapper	2026-05-20
HRD-044	task	open	middle	§11.4.37 pherald fetch-guard — pre-edit fetch + rebase enforcement	2026-05-20
HRD-045	task	open	high	§11.4.40 rherald gate retest — pre-tag full-suite retest gate	2026-05-20
HRD-046	task	open	high	§11.4.41 sherald force-push gate — merge-first + per-session-auth enforcement	2026-05-20
HRD-047	task	open	middle	§11.4.45 / .56 scherald status digest — periodic Status.md sweep + Status_Summary regen	2026-05-20
HRD-048	task	open	low	§11.4.53 cherald fixed-summary sync — standalone Fixed_Summary backfill	2026-05-20
HRD-049	task	open	middle		2026-05-20

ID	Type	Status	Criticality	Title	Opened
				§11.4.55 pherald reopen <HRD-NNN> — Issues→Fixed reversal + Reopens history	
HRD-050	task	open	middle	§11.4.59 cherald readme sync — README doc-link regen + multi-format re-export	2026-05-20
HRD-051	task	open	high	§11.4.60 cherald composite-gate — canonical implementation of CM-DOCS-COMPOSITE-SYNC	2026-05-20
HRD-052	task	open	middle	§11.4.65 cherald export — bulk Markdown export wrapper (md/html/pdf/docx)	2026-05-20
HRD-053	task	open	high	§11.4.71 pherald pre-push — fetch + investigate + integrate hook	2026-05-20
HRD-054	task	open	middle	§11.4.73 cherald spec-version check — Revision-vs-edits drift detection	2026-05-20
HRD-055	task	open	middle	§11.4.74 cherald catalogue-check <pr> — scan PR for Catalogue-Check + survey runner over vasic-digital + HelixDevelopment	2026-05-20
HRD-056	task	open	high	§12.6 sherald mem-budget watch — daemon-mode 60% threshold watcher emitting .host.safety_breach	2026-05-20
HRD-081	task	open	low	Extend digital.vasic.containers/pkg/compose to detect podman-compose vs docker compose runtime and either emit runtime-appropriate flags (no --wait for podman-compose) or fall back to host-side healthcheck polling. Composes with §11.4.76 — required so compose.WithWait(true) works across both backends. Also fix Status() parsing for podman-compose ps output (returns 0 services even when containers are visible to podman directly). Per §11.4.76: extend upstream submodule, never reimplement.	2026-05-20
HRD-085	task	open	middle	Implement single-task admin operations on commons_infra.pgxTaskRepository — GetById, Update, Delete. Required for Requeue + MoveToDeadLetter call chains and operator tooling. Currently all three return ErrUnsupported (HRD-085). Scope: read one BackgroundTask row by ID; full-row Update including JSONB columns; soft- or hard-Delete decision per §107.	2026-05-20
HRD-086	task	open	middle	Implement worker-side running-task state mutations on commons_infra.pgxTaskRepository — UpdateStatus, UpdateProgress, UpdateHeartbeat, SaveCheckpoint. Required by River workers + the stuck-detector reaper. Currently all four return ErrUnsupported (HRD-086). Scope: status transitions guarded by valid-state-machine check; progress as (float64, message); heartbeat as updated_at = now() writeback; checkpoint as opaque []byte blob persisted alongside the task row.	2026-05-20
HRD-087	task	open	low	Implement admin / stats / audit reads on commons_infra.pgxTaskRepository —	2026-05-20

ID	Type	Status	Criticality	Title	Opened
HRD-088	task	open	middle	GetByStatus, GetPendingTasks, CountByStatus, GetTaskHistory. Drives the /v1/queue/* introspection endpoints + Peek delegate. Currently all four return ErrUnsupported (HRD-087). Scope: status-filtered paginated reads; pending-task slice for Peek; status-bucketed counts; per-task execution-history rows from the task_execution_history table. Implement queue-recovery reads on commons_infra.pgxTaskRepository — GetStaleTasks, GetByWorkerID. Drives the stuck-task reaper + worker-crash recovery loop. Currently both return ErrUnsupported (HRD-088). Scope: stale-threshold filter against updated_at; per-worker assignment lookup for re-dispatch after a worker disappears.	2026-05-20
HRD-089	task	open	low	Implement resource-monitor I/O on commons_infra.pgxTaskRepository — SaveResourceSnapshot, GetResourceSnapshots. Persists per-task CPU/memory/IO samples for capacity-planning + post-mortem. Currently both return ErrUnsupported (HRD-089). Scope: append-only insert keyed by (task_id, captured_at); per-task paginated read in reverse-chronological order. Schema target: a task_resource_snapshots table not yet in the §9.6 migration set — adding it is part of this HRD.	2026-05-20
HRD-090	task	open	middle	Implement dead-letter handling on commons_infra.pgxTaskRepository — MoveToDeadLetter. Required failure path when a task exhausts retries or fails a §107 invariant. Currently returns ErrUnsupported (HRD-090). Scope: atomically move the BackgroundTask row to a dead_letter_tasks table with the failure-reason string + original-row JSONB snapshot; emit a .queue.dead_letter event via commons_constitution per §42.1. Schema target: a dead_letter_tasks table not yet in the §9.6 migration set — adding it is part of this HRD.	2026-05-20

In progress

ID	Type	Status	Criticality	Title	Opened	Last update	References
HRD-008	task	in_progress	middle	Operator-side quickstart compose validation (Postgres +	2026-05-20	2026-05-20	spec V3 §26.5 — scaffold shipped, live end-to-end run pending operator; Catalogue-Check:

ID	Type	Status	Criticality	Title	Opened	Last update	References
				Redis + OTel + pherald container)			no-match (2026-05-20) — bespoke to Herald

Blocked

(none)

Conventions

See [Fixed.md](#) for closed items + Universal §11.4.12/.15/.16/.19/.33/.55/.73/.74 composition rules.